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Consultant A reement AGC255 Amendment No 5 November 30 2009

Department Attachments Budget Impact

Public Works Bud et Status Sheet Ma 0

Administrative Recommendation

City Council grant permission to enter into Amendment No 5 to Consultant Agreement No AGC255

with INCA Engineers Inc for Engineering Services for Project No C207A A Street NW Extension

Background Summary

The A Street NW Extension Project C207A consists of extending A Street NW from 3rd Street NW to 14tn

Street NW Consultant work includes the design environmental permitting and rightofway acquisition

work for the 3200 foot arterial extension

Amendment 5 to INCAsConsultant Agreement includes

Revising the wetland mitigation plan report to reflect changing the wetland mitigation site to a location

that was previously unavailable for project use The site initially planned for use is considered

marginally viable by the reviewing agencies

Completing the roadway design through the Lyden and SHAG properties

Revising the contract plans and stormwater report to address requests by the Corps Ecology EPA

and the Muckleshoot Indian Tribe to reduce wetland impacts by decreasing the roadway footprint

Explore and evaluate alternative methods for stormwater treatmentdetention to reduce wetland

impacts

The anticipated cost for this Amendment is 450000 increasing the Agreement total to1433220

The total project budget available funds is 82 million and will include a combination of City federal

grant funds and street delay monies Private Developer contributions include constructing roadways

which are not included in this budget status sheet
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BUDGET STATUS SHEET

Project No C207A Project Title A Street NW Extension

Project Manager Bill Helbig

Initiation Date 10282002

Advertisement Date

Award Oate

Consultant Agreement

0 Permision to Advertise

0 Contract Award

0 Change Order Approval

Q Contract Final Acceptance

Date 11302009

The Future Years column indicates the projected amount to be requested in future budgets

Piinrlic RiiriaPted IFunds Availablel

Funding Prior Years 2009 2010 2011 Future Years Total

102 Fund Unrestricted Streets 326606 326606

102 Fund Grants Federal 589960 1480000 4463000 6532960

102 Fund PWTF Loan

102 Fund Impact Fees 109448 370000 180000 216000 875448

Other 500000 500000

Total 1026014 2350000 4643000 216000 8235014

Fctimated Cost Funds N@@ded

Activity Prior Years 2009 2010 2011 Future Years Total

Design Engineering City Costs 161936 40000 56500 258436

Design Engineering Consultant Costs 607704 225000 285000 1117704

Property Acquisition Relocation 251804 3226000 3477804

Property Acquisition Consultant Costs 4570 175000 179570

Construction Estimate 500000 4500000 5000000

Project Contingency 12 75000 579000 654000

Const Engineering City Costs 15000 200000 215000

Const Engineering Consultant Costs 15000 200000 215000

Total 1026014 265000 4347500 5479000 11117514

Funds and costs for developer completed portions of roadway not included

102 Arterial Street Budqet Status

Prior Years 2009 2010 2011 Future Years Total

102 Funds Budgeted

102 Funds Needed

1026014

1026014

2350000

265000

4643000

4347500

216000

5479000

8235014

11117514

102 Fund Project Contingency S 2085000 295500

102 Funds Required
5263000 2882500

in the Budget Status Sections indicates Money the City has available
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